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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 4.044 0.479 2.610 -   2.610 3.493 -   -   0.005 Continuing Continuing
S375: SOF Weapons Systems 4.044 0.479 2.610 -   2.610 3.493 -   -   0.005 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for development, testing, and integration of specialized weapon systems and weapon accessories to meet the unique requirements
of Special Operations Forces (SOF).  This specialized equipment will permit small, highly trained forces to conduct required operations across the entire spectrum of
conflict.  These operations are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy.  SOF must infiltrate
by land, sea, and air to conduct unconventional warfare, direct action, or deep reconnaissance operations in denied areas against insurgent units, terrorists, or highly
sophisticated threat forces.  The requirement to operate in denied areas controlled by a sophisticated threat mandates that SOF systems remain technologically
superior to threat forces to ensure mission success.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 1.077 0.479 0.249 -   0.249
Current President's Budget 4.044 0.479 2.610 -   2.610
Total Adjustments 2.967 -   2.361 -   2.361

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 3.003 -  
• SBIR/STTR Transfer -0.034 -  
• Other Adjustment -0.002 -   2.361 -   2.361

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: S375: SOF Weapons Systems

Congressional Add: Weapons Accessories - Miniature Day-Night Sight for Crew-served Weapons - Integration, Assembly and
Test 1.195 -  

Congressional Add: Weapons Accessories - Thermal Pointer/Illuminator for Force Protection - Integration, Assembly and Test 1.593 -  
Congressional Add Subtotals for Project: S375 2.788 -  

Congressional Add Totals for all Projects 2.788 -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

Change Summary Explanation
Funding:

FY2010 Net increase of $2.967 million is due to Congressional adds for the Miniature Day-Night Sight for Crew-served Weapons ($1.200 million) and Thermal
Pointer/Illuminator for Force Protection ($1.600 million), reprogramming adjustments from PE 1160479BB ($0.215 million), Section 8097 congressional general
reduction (-$0.012 million), SBIR tax (-$0.034 million), and other program adjustments (-$0.002 million).

FY2011 N/A

FY2012 Net increase of $2.361 million is due to reprogramming of funds for higher command priorities.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
S375: SOF Weapons Systems 4.044 0.479 2.610 -   2.610 3.493 -   -   0.005 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides for development and testing of specialized, lightweight individual weapons and fire control/surveillance devices to meet the unique requirements
of Special Operations forces (SOF).  SOF often deploys as small, independent, quick reaction, foot-mobile teams independent of primary logistics support.  Existing
weapons and combat equipment are frequently unsuited to these conditions.  Sub-projects include:

•   Family of Sniper Weapon Systems.  This program includes next generation system development and pre-planned product improvements to current sniper systems.
Next-generation systems include two variants: a Precision Sniper Rifle (PSR) that is intended to provide SOF with a highly accurate weapon system capable of
engaging targets while holding 1.0 Minute of Angle  (MOA), Extreme Vertical Spread (EVS) at 914 meters (1000 yards) and 1.5 MOA EVS at 1500 meters (1640) yards
Threshold, .5 MOA EVS from 274 to 1500 meters (300 to 1640 yards) Objective, and an anti-materiel rifle that will pursue heavy sniper system technology to provide
SOF with precision engagement capabilities on materiel targets.

•   Weapons Accessories.  Weapons Accessories.  This program effort enhances all SOF weapons, both individual and crew served, by leveraging the latest
technological advances in optional accessories (up to 30 different functions/capabilities) such as day scopes, night scopes, active aiming laser module, visible lights,
grenade launchers, suppressors, hand grips, and close quarters battle sights.  Miniature Day-Night Sight (MDNS) for Crew-served Weapons enhances all SOF
weapons, by leveraging existing image intensification and thermal technology to improve combat effectiveness for all crew served weapon systems.  Developmental
efforts include test and evaluation of the combat assault rifle to include replicating live fire shock profiles.  Thermal Pointer/Illuminator for Force Protection is an out-
of-band thermal pointer for individual SOF weapons.  It provides active targeting without the possibility of exploitation by common commercial night vision devices.
Leveraging extensive modeling and simulation efforts executed by National Labs, competively award RDT&E contracts to select vendors to develop suppressors and
flashhiders for select SOF weapon systems.  These accessories greatly improve the combat effectiveness of the weapon systems and the survivability of the SOF
operator.  This program was increased by FY 2001, FY 2002, FY 2004, FY 2006, FY 2007 and FY2010 Congressional Adds.

•   Combat Assault Rifle (CAR).  This program will provide the SOF operator with a 7.62mm Sniper Support Rifle (SSR), 7.62mm heavy and a 5.56mm common upper
receiver kit.  Variants will replace a percentage of assault rifles and light sniper weapons currently in the SOF inventory.  Developmental efforts include development,
test and evaluation of the SSR, objective “common upper receiver” design of the CAR, and a full ballistic fire control system for the 40mm Enhanced Grenade Launcher
Module (EGLM).  The SSR is the next generation sniper support weapon system.  The common upper receiver will be capable of accepting 5.56mm, 7.62mm, or any
enhanced ammunition or additional caliber ammunition developed.  The EGLM fire control unit will provide SOF operators with a precision ballistic solution for current
inventory 40mm ammunitions and enhanced 40mm ammunition, for the single shot, 40mm grenade launcher that interfaces with the family of CAR systems.  This
program funding was increased by an FY 2007 Congressional Add.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Sniper Weapon Systems
FY 2010 Accomplishments:
FY10 Purchased PSR test articles to conduct operational testing and field user assessment.
FY 2011 Plans:
FY11 Purchase PSR labor support and ammo to conduct operational testing and fielder user assessment.

0.257 0.231 -   -   -  

Title: Weapons Accessories
FY 2010 Accomplishments:
FY10 Conducted market research and assessments for crew-served weapon capabilities.
FY 2011 Plans:
FY11 Purchase labor support for down select, conduct market research, purchase test articles, and labor
support for operational testing and field user assessments for the Clip-on Night Vision Devices P3I (Preplanned
Product Improvement) and Muzzle Breaks and Suppressors programs.
FY 2012 Base Plans:
FY12 Conduct market research, purchase labor support for down select, test articles, labor support for
operational and developmental testing and field user assessment that support the Enhanced Combat Optical
Sights, Clip-on Night Vision Devices, M-4 Upper Receiver Groups P3I and Muzzle Breaks and Suppressors
programs.

0.249 0.248 2.610 -   2.610

Title: Combat Assault Rifle
FY 2010 Accomplishments:
FY10 Completed development of the CAR’s common upper receiver and began development of the EGLM fire
control unit for the 40mm programmable ammunition.

0.750 -   -   -   -  

Accomplishments/Planned Programs Subtotals 1.256 0.479 2.610 -   2.610

FY 2010 FY 2011
Congressional Add: Weapons Accessories - Miniature Day-Night Sight for Crew-served Weapons - Integration,
Assembly and Test

1.195 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

FY 2010 FY 2011

FY 2010 Accomplishments: Purchased test articles, labor support for developmental testing to include shock
profiling of the CAR and additional purchase of .50 caliber ammunition for developmental testing and evaluation
of the compatibility of the M-2 HB (Heavy Barrel) weapon system.
Congressional Add: Weapons Accessories - Thermal Pointer/Illuminator for Force Protection - Integration,
Assembly and Test
FY 2010 Accomplishments: Conducted market research, procured labor support for down select, test articles,
and labor support for operational testing and field user assessment.

1.593 -  

Congressional Adds Subtotals 2.788 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PROC: SMALL ARMS AND
WEAPONS

42.604 30.094 9.196 6.488 15.684 16.005 8.829 6.982 8.397 Continuing Continuing

D. Acquisition Strategy
•   Family of Sniper Weapon Systems.  Develops, tests and evaluates highly accurate, long-range weapon systems to enable the SOF operator to engage the enemy
and materiel targets utilizing pre-planned product improvement and incremental development based on technology advances.

•   Weapons Accessories.  Develops, tests and evaluates accessories to optimize the effectiveness of all SOF weapons in order to increase their operational
effectiveness through improved target recognition, acquisition and hit capability during day and night from close quarters to maximum effective range of each weapon.
Provide Miniature Day-Night Sight for Crew-served Weapons tests and evaluates the impact of shock profiling for the CAR via hardware and software modification to
replicate live fire shock levels.  Purchase .50 caliber ammunition for further developmental test and evaluation for the crew-served weapons to verify compatibility with
the M2-HB weapon system.  Thermal Pointer/Illuminator for Force Protection: conduct market surveys and issue solicitations for a two-phased approach across multiple
technologies.  Award and conduct a technical evaluation of prototypes to access prior to fielding.  Once awarded, a technical evaluation of prototypes that are submitted
will be conducted and the resulting data will be used for future Milestone B Decision.

•   CAR.  This program develops, tests and evaluates the next generation assault weapon system(s) and sniper support weapons to meet the requirements specific to
SOF missions utilizing an incremental approach.  Pre-planned product improvements and advances in technology are the basis for each increment.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Weapons Accessories -
Integration C/IDIQ NSWC-Crane:Crane, IN 0.703 -   -   -   -   Continuing Continuing  

Weapons Accessories -
Systems Integration C/IDIQ NSWC-Crane:Crane, IN 0.198 0.248 Jun 2011 -   -   -   Continuing Continuing  

Sniper Weapons Systems C/IDIQ NSWC-Crane:Crane, IN 0.744 0.231 Sep 2010 -   -   -   Continuing Continuing  
Thermal Pointer/Illuminator for
Force Protection C/IDIQ NSWC-Crane:Crane, IN 0.831 -   -   -   -   Continuing Continuing  

Combat Assault Rifle -
Integration C/IDIQ NSWC-Crane:Crane, IN 3.554 -   -   -   -   Continuing Continuing  

Miniature Day-Night Sight for
Crew-served Weapons C/IDIQ NSWC-Crane:Crane, IN 0.720 -   -   -   -   Continuing Continuing  

Subtotal 6.750 0.479 -   -   -  

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Weapons Accessories C/IDDQ NSWC-Crane:Crane, IN 0.108 -   Oct 2009 1.535 Dec 2011 -   1.535 Continuing Continuing  
Miniature Day-Night Sight for
Crew Served Weapons C/IDIQ NSWC-Crane:Crane, IN 0.375 -   -   -   -   Continuing Continuing  

Subtotal 0.483 -   1.535 -   1.535

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Miniature Day-Night Sight for
Crew Served Weapons C/IDIQ NSWC-Crane:Crane, IN 0.100 -   -   -   -   Continuing Continuing  

Weapons Accessories C/IDIQ NSWC-Crane:Crane, IN -   -   1.075 Mar 2012 -   1.075 Continuing Continuing  
Subtotal 0.100 -   1.075 -   1.075
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Thermal Point/Illuminator for
Force Protection C/IDIQ NSWC-Crane:Crane, IN 0.762 -   -   -   -   Continuing Continuing  

Subtotal 0.762 -   -   -   -  

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 8.095 0.479 2.610 -   2.610

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Weapons Accessories - M4 Upper Receiver
Group P3I

Release solicitation
Receive production samples
Conduct Development Testing
Conduct operational testing
MS C FRP decision
Contract award for production units
Receipt of production units

Weapons Accessories - Enhanced Combat
Optical Sight Development

Release solicitation
Receive production samples
Conduct developmental testing
Conduct operational testing
MS C FRP decision
Contract award for production units
Receipt of production units

Weapons Accessories - Clip-on Night
Vission Device P3I Development

Develop/release solicitation
Developmental testing
User Assessment
Contract award
Received limited test units
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Conduct operational testing of limited test
units
LRIP decision
Contract MOD for LRIP units
LRIP initial operational test and evaluations
MS C FRP decision

Weapons Accessories - .50 Caliber Muzzle
Breaks and Suppressors

Release solicitation
Receive production samples
Conduct developmental testing
Conduct operational testing
MS C FRP decision
Contract award for production units
Receipt of production units

Sniper Weapon Systems
Next Generation Rifle - Medium Development

Weapons Accessories - Family of Muzzle
Break Suppressors Development

Release carbine solicitation
Conduct Carbine Operational Test
Conduct developmental test
Receive Production Samples
Carbine - MS C for FRP decision
Award carbine contract
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Release Lightweight Machine Gun (LMG)
solicitation
Conduct LMG developmental test
Conduct LMG operational test
LMG - MS C for FRP decision
Award LMG contract

Combat Assault Rifle (CAR) - Enhanced
Grenade Launcher Module Development

Procured test samples
Perform developmental testing
Perform user assessment
MS C LRIP approval

CAR - Common Upper Receiver
Development

Complete developmental testing
Receive joint safety approval
Perform FOT&E
Receive F&DR
Exercise delivery order for Parts Kits (existing
CAR contract)
Fielding of Parts Kits

Sniper Support Rifle System (SSR)
Development

Joint safety approval
Legal review approval



UNCLASSIFIED

UNCLASSIFIED
United States Special Operations Command Page 11 of 15 R-1 Line Item #268

Exhibit R-4, RDT&E Schedule Profile: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SSR F&DR approval
SSR MS C FRP
Execute delivery order using existing CAR
contract
CAR fielding

Miniature Day-Night Sight for Crew-served
Weapons

Initial upgrades to shock table
Purchase .50 caliber for developmental
testing
Purchase test samples
Final verfication of shock table upgrades

Thermal Pointer/Illuminator for Force
Protection

Conduct market survey
Release solicitation
Receive proposals
Down select
Contract award
Receive evaluation samples
Developmental testing
Limited user assessment
MS B decision
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Weapons Accessories - M4 Upper Receiver Group P3I
Release solicitation 1 2012 1 2012
Receive production samples 1 2012 1 2012
Conduct Development Testing 2 2012 2 2012
Conduct operational testing 3 2012 3 2012
MS C FRP decision 4 2012 4 2012
Contract award for production units 1 2013 1 2013
Receipt of production units 2 2013 2 2013

Weapons Accessories - Enhanced Combat Optical Sight Development
Release solicitation 1 2012 1 2012
Receive production samples 1 2012 1 2012
Conduct developmental testing 2 2012 2 2012
Conduct operational testing 3 2012 3 2012
MS C FRP decision 4 2012 4 2012
Contract award for production units 1 2013 1 2013
Receipt of production units 1 2013 1 2013

Weapons Accessories - Clip-on Night Vission Device P3I Development
Develop/release solicitation 1 2010 3 2010
Developmental testing 1 2011 1 2011
User Assessment 1 2011 1 2011
Contract award 2 2011 2 2011
Received limited test units 3 2011 3 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

Start End
Events by Sub Project Quarter Year Quarter Year

Conduct operational testing of limited test units 3 2011 1 2012
LRIP decision 3 2012 3 2012
Contract MOD for LRIP units 3 2012 3 2012
LRIP initial operational test and evaluations 4 2012 4 2012
MS C FRP decision 4 2012 4 2012

Weapons Accessories - .50 Caliber Muzzle Breaks and Suppressors
Release solicitation 1 2012 1 2012
Receive production samples 1 2012 1 2012
Conduct developmental testing 2 2012 2 2012
Conduct operational testing 3 2012 3 2012
MS C FRP decision 4 2012 4 2012
Contract award for production units 1 2013 1 2013
Receipt of production units 1 2013 1 2013

Sniper Weapon Systems
Next Generation Rifle - Medium Development 4 2010 3 2011

Weapons Accessories - Family of Muzzle Break Suppressors Development
Release carbine solicitation 1 2011 1 2011
Conduct Carbine Operational Test 2 2011 2 2011
Conduct developmental test 2 2011 2 2011
Receive Production Samples 2 2011 2 2011
Carbine - MS C for FRP decision 3 2011 3 2011
Award carbine contract 1 2012 1 2012
Release Lightweight Machine Gun (LMG) solicitation 2 2011 2 2011
Conduct LMG developmental test 3 2011 3 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

Start End
Events by Sub Project Quarter Year Quarter Year

Conduct LMG operational test 4 2011 4 2011
LMG - MS C for FRP decision 4 2011 4 2011
Award LMG contract 1 2012 1 2012

Combat Assault Rifle (CAR) - Enhanced Grenade Launcher Module Development
Procured test samples 2 2010 3 2010
Perform developmental testing 2 2010 1 2011
Perform user assessment 2 2011 2 2011
MS C LRIP approval 4 2011 4 2011

CAR - Common Upper Receiver Development
Complete developmental testing 4 2010 4 2010
Receive joint safety approval 1 2011 1 2011
Perform FOT&E 1 2011 1 2011
Receive F&DR 2 2011 2 2011
Exercise delivery order for Parts Kits (existing CAR contract) 2 2011 2 2011
Fielding of Parts Kits 2 2011 2 2011

Sniper Support Rifle System (SSR) Development
Joint safety approval 3 2010 3 2010
Legal review approval 4 2010 4 2010
SSR F&DR approval 4 2010 4 2010
SSR MS C FRP 4 2010 4 2010
Execute delivery order using existing CAR contract 4 2010 4 2010
CAR fielding 2 2011 4 2011

Miniature Day-Night Sight for Crew-served Weapons
Initial upgrades to shock table 2 2010 3 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 United States Special Operations Command DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160477BB: SOF Weapons Systems

PROJECT
S375: SOF Weapons Systems

Start End
Events by Sub Project Quarter Year Quarter Year

Purchase .50 caliber for developmental testing 4 2010 4 2010
Purchase test samples 4 2010 4 2010
Final verfication of shock table upgrades 4 2010 4 2010

Thermal Pointer/Illuminator for Force Protection
Conduct market survey 2 2010 2 2010
Release solicitation 4 2010 4 2010
Receive proposals 1 2011 1 2011
Down select 2 2011 2 2011
Contract award 3 2011 3 2011
Receive evaluation samples 2 2011 4 2011
Developmental testing 2 2011 1 2012
Limited user assessment 1 2012 2 2012
MS B decision 2 2012 2 2012
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FY2011 N/A  

FY2012 Net increase of $2.361 million is due to reprogramming of funds for higher command priorities.    

Schedule:  None.  

Technical:  None.
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                         0.000
                         0.000
                         0.005
                         Continuing
                         Continuing
                    
                     
                         This project provides for development and testing of specialized, lightweight individual weapons and fire control/surveillance devices to meet the unique requirements of Special Operations forces (SOF).  SOF often deploys as small, independent, quick reaction, foot-mobile teams independent of primary logistics support.  Existing weapons and combat equipment are frequently unsuited to these conditions.  Sub-projects include: 

•   Family of Sniper Weapon Systems.  This program includes next generation system development and pre-planned product improvements to current sniper systems.  Next-generation systems include two variants: a Precision Sniper Rifle (PSR) that is intended to provide SOF with a highly accurate weapon system capable of engaging targets while holding 1.0 Minute of Angle  (MOA), Extreme Vertical Spread (EVS) at 914 meters (1000 yards) and 1.5 MOA EVS at 1500 meters (1640) yards Threshold, .5 MOA EVS from 274 to 1500 meters (300 to 1640 yards) Objective, and an anti-materiel rifle that will pursue heavy sniper system technology to provide SOF with precision engagement capabilities on materiel targets. 

•   Weapons Accessories.  Weapons Accessories.  This program effort enhances all SOF weapons, both individual and crew served, by leveraging the latest technological advances in optional accessories (up to 30 different functions/capabilities) such as day scopes, night scopes, active aiming laser module, visible lights, grenade launchers, suppressors, hand grips, and close quarters battle sights.  Miniature Day-Night Sight (MDNS) for Crew-served Weapons enhances all SOF weapons, by leveraging existing image intensification and thermal technology to improve combat effectiveness for all crew served weapon systems.  Developmental efforts include test and evaluation of the combat assault rifle to include replicating live fire shock profiles.  Thermal Pointer/Illuminator for Force Protection is an out-of-band thermal pointer for individual SOF weapons.  It provides active targeting without the possibility of exploitation by common commercial night vision devices.  Leveraging extensive modeling and simulation efforts executed by National Labs, competively award RDT&E contracts to select vendors to develop suppressors and flashhiders for select SOF weapon systems.  These accessories greatly improve the combat effectiveness of the weapon systems and the survivability of the SOF operator.  This program was increased by FY 2001, FY 2002, FY 2004, FY 2006, FY 2007 and FY2010 Congressional Adds. 

•   Combat Assault Rifle (CAR).  This program will provide the SOF operator with a 7.62mm Sniper Support Rifle (SSR), 7.62mm heavy and a 5.56mm common upper receiver kit.  Variants will replace a percentage of assault rifles and light sniper weapons currently in the SOF inventory.  Developmental efforts include development, test and evaluation of the SSR, objective “common upper receiver” design of the CAR, and a full ballistic fire control system for the 40mm Enhanced Grenade Launcher Module (EGLM).  The SSR is the next generation sniper support weapon system.  The common upper receiver will be capable of accepting 5.56mm, 7.62mm, or any enhanced ammunition or additional caliber ammunition developed.  The EGLM fire control unit will provide SOF operators with a precision ballistic solution for current inventory 40mm ammunitions and enhanced 40mm ammunition, for the single shot, 40mm grenade launcher that interfaces with the family of CAR systems.  This program funding was increased by an FY 2007 Congressional Add.   

                         
                             
                                 Weapons Accessories - Miniature Day-Night Sight for Crew-served Weapons - Integration, Assembly and Test
                                 
                                     1.195
                                     Purchased test articles, labor support for developmental testing to include shock profiling of the CAR and additional purchase of .50 caliber ammunition for developmental testing and evaluation of the compatibility of the M-2 HB (Heavy Barrel) weapon system.  

                                
                            
                             
                                 Weapons Accessories - Thermal Pointer/Illuminator for Force Protection - Integration, Assembly and Test 
                                 
                                     1.593
                                     Conducted market research, procured labor support for down select, test articles, and labor support for operational testing and field user assessment.
                                
                            
                        
                         
                             
                                 Sniper Weapon Systems
                                 
                                     
                                         0.257
                                         FY10 Purchased PSR test articles to conduct operational testing and field user assessment.
                                    
                                
                                 
                                     
                                         0.231
                                         FY11 Purchase PSR labor support and ammo to conduct operational testing and fielder user assessment.
                                    
                                
                            
                             
                                 Weapons Accessories
                                 
                                     
                                         0.249
                                         FY10 Conducted market research and assessments for crew-served weapon capabilities.  
                                    
                                
                                 
                                     
                                         0.248
                                         FY11 Purchase labor support for down select, conduct market research, purchase test articles, and labor support for operational testing and field user assessments for the Clip-on Night Vision Devices P3I (Preplanned Product Improvement) and Muzzle Breaks and Suppressors programs.  
                                    
                                     
                                         2.610
                                    
                                     
                                         2.610
                                         FY12 Conduct market research, purchase labor support for down select, test articles, labor support for operational and developmental testing and field user assessment that support the Enhanced Combat Optical Sights, Clip-on Night Vision Devices, M-4 Upper Receiver Groups P3I and Muzzle Breaks and Suppressors programs.  
                                    
                                
                            
                             
                                 Combat Assault Rifle
                                 
                                     
                                         0.750
                                         FY10 Completed development of the CAR’s common upper receiver and began development of the EGLM fire control unit for the 40mm programmable ammunition.
                                    
                                
                            
                        
                         
                             
                                 PROC
                                 SMALL ARMS AND WEAPONS
                                 
                                     42.604
                                     30.094
                                     15.684
                                     9.196
                                     6.488
                                     16.005
                                     8.829
                                     6.982
                                     8.397
                                     Continuing
                                     Continuing
                                
                            
                        
                         •   Family of Sniper Weapon Systems.  Develops, tests and evaluates highly accurate, long-range weapon systems to enable the SOF operator to engage the enemy and materiel targets utilizing pre-planned product improvement and incremental development based on technology advances.   

•   Weapons Accessories.  Develops, tests and evaluates accessories to optimize the effectiveness of all SOF weapons in order to increase their operational effectiveness through improved target recognition, acquisition and hit capability during day and night from close quarters to maximum effective range of each weapon.  Provide Miniature Day-Night Sight for Crew-served Weapons tests and evaluates the impact of shock profiling for the CAR via hardware and software modification to replicate live fire shock levels.  Purchase .50 caliber ammunition for further developmental test and evaluation for the crew-served weapons to verify compatibility with the M2-HB weapon system.  Thermal Pointer/Illuminator for Force Protection: conduct market surveys and issue solicitations for a two-phased approach across multiple technologies.  Award and conduct a technical evaluation of prototypes to access prior to fielding.  Once awarded, a technical evaluation of prototypes that are submitted will be conducted and the resulting data will be used for future Milestone B Decision.

•   CAR.  This program develops, tests and evaluates the next generation assault weapon system(s) and sniper support weapons to meet the requirements specific to SOF missions utilizing an incremental approach.  Pre-planned product improvements and advances in technology are the basis for each increment.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Weapons Accessories - Integration
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.703
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Weapons Accessories - Systems Integration
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.198
                                             
                                                 0.248
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Sniper Weapons Systems
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.744
                                             
                                                 0.231
                                                 2010-09
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Thermal Pointer/Illuminator for Force Protection
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.831
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Combat Assault Rifle - Integration
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             3.554
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Miniature Day-Night Sight for Crew-served Weapons
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.720
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Weapons Accessories
                                         C
                                         IDDQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.108
                                             
                                                 0.000
                                                 2009-10
                                            
                                             
                                                 1.535
                                            
                                             
                                                 1.535
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Miniature Day-Night Sight for Crew Served Weapons
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.375
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Miniature Day-Night Sight for Crew Served Weapons
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                     
                                         Weapons Accessories
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.075
                                            
                                             
                                                 1.075
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Thermal Point/Illuminator for Force Protection
                                         C
                                         IDIQ
                                         NSWC-Crane
                                         Crane, IN
                                         
                                             0.762
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Weapons Accessories - M4 Upper Receiver Group P3I
                                 
                                     
                                         Release solicitation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Receive production samples
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Conduct Development Testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Conduct operational testing
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         MS C FRP decision
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract award for production units
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Receipt of production units
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 Weapons Accessories - Enhanced Combat Optical Sight Development
                                 
                                     
                                         Release solicitation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Receive production samples
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Conduct developmental testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Conduct operational testing
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         MS C FRP decision
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract award for production units
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Receipt of production units
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 Weapons Accessories - Clip-on Night Vission Device P3I Development
                                 
                                     
                                         Develop/release solicitation
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Developmental testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         User Assessment
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract award
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Received limited test units
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Conduct operational testing of limited test units
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         LRIP decision
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract MOD for LRIP units
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         LRIP initial operational test and evaluations
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         MS C FRP decision
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 Weapons Accessories - .50 Caliber Muzzle Breaks and Suppressors
                                 
                                     
                                         Release solicitation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Receive production samples
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Conduct developmental testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Conduct operational testing
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         MS C FRP decision
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract award for production units
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Receipt of production units
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 Sniper Weapon Systems
                                 
                                     
                                         Next Generation Rifle - Medium Development
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 Weapons Accessories - Family of Muzzle Break Suppressors Development
                                 
                                     
                                         Release carbine solicitation
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Conduct Carbine Operational Test
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Conduct developmental test
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Receive Production Samples      
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Carbine - MS C for FRP decision
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Award carbine contract
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Release Lightweight Machine Gun (LMG) solicitation
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Conduct LMG developmental test
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Conduct LMG operational test
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         LMG - MS C for FRP decision
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Award LMG contract
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 Combat Assault Rifle (CAR) - Enhanced Grenade Launcher Module Development
                                 
                                     
                                         Procured test samples
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Perform developmental testing
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Perform user assessment
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         MS C LRIP approval
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 CAR - Common Upper Receiver Development
                                 
                                     
                                         Complete developmental testing
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Receive joint safety approval
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Perform FOT&E
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Receive F&DR
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Exercise delivery order for Parts Kits (existing CAR contract)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Fielding of Parts Kits
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 Sniper Support Rifle System (SSR) Development
                                 
                                     
                                         Joint safety approval
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Legal review approval
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         SSR F&DR approval
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         SSR MS C FRP
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Execute delivery order using existing CAR contract
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         CAR fielding
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                 Miniature Day-Night Sight for Crew-served Weapons
                                 
                                     
                                         Initial upgrades to shock table
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Purchase .50 caliber for developmental testing
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Purchase test samples
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Final verfication of shock table upgrades
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                
                            
                             
                                 Thermal Pointer/Illuminator for Force Protection
                                 
                                     
                                         Conduct market survey
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Release solicitation
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Receive proposals
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Down select
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract award
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Receive evaluation samples
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Developmental testing
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Limited user assessment
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MS B decision
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    





